
ID FY Seq. Name Dur. Start Finish
1272 FY04 #1 BOSTON (A90) 105 d 11/12/03 4/14/04

1283 Boston System Delivered 1 d 1/2/04 1/2/04

1301 FY04 #2 PITTSBURGH (PIT) 127 d 11/11/03 5/13/04

1312 PIT System Delivered 1 d 2/2/04 2/2/04

1330 FY04 #3 CINCINNATI (CVG) 131 d 12/3/03 6/9/04

1341 CVG System Delivered 1 d 3/1/04 3/1/04

1359 FY04 #4 DETROIT (DTW) 136 d 1/3/04 7/12/04

1370 DTW System Delivered 1 d 4/1/04 4/1/04

1388 FY04 #5 PHILADELPHIA (PHL) 136 d 2/4/04 8/11/04

1399 PHL System Delivered 1 d 5/3/04 5/3/04

1417 FY04 #6 INDIANAPOLIS (IND) 135 d 3/4/04 9/8/04

1428 IND System Delivered 1 d 6/1/04 6/1/04

1446 FY04 #7 DENVER (D01) 158 d 3/4/04 10/11/04

1457 DEN System Delivered 1 d 7/1/04 7/1/04

1475 FY04 #8 CLEVELAND (CLE) 138 d 5/4/04 11/11/04

1486 CLE System Delivered 1 d 8/2/04 8/2/04

1504 FY05 #1 ORLANDO (MCO) 137 d 10/6/04 4/14/05

1515 MCO System Delivered 1 d 1/3/05 1/3/05
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ID FY Seq. Name Dur. Start Finish
1533 FY05 #2 MEMPHIS (MEM) 136 d 11/4/04 5/12/05

1544 MEM System Delivered 1 d 2/1/05 2/1/05

1562 FY05 #3 DALLAS-FT. WORTH (DFW) 135 d 12/2/04 6/8/05

1573 DFW System Delivered 1 d 3/1/05 3/1/05

1591 FY05 #4 MINNEAPOLIS/ST. PAUL (M98) 136 d 1/4/05 7/12/05

1602 Minneapolis/St. Paul System Delivered 1 d 4/1/05 4/1/05

1620 FY06 #1 CHARLOTTE(CLT) 136 d 10/5/05 4/12/06

1631 CLT System Delivered 1 d 1/2/06 1/2/06

1649 FY06 #2 DAYTON (DAY) 135 d 11/4/05 5/11/06

1660 DAY System Delivered 1 d 2/1/06 2/1/06

1678 FY06 #3 COLUMBUS (CMH) 134 d 12/2/05 6/7/06

1689 CMH System Delivered 1 d 3/1/06 3/1/06

1707 FY06 #4 LOUISVILLE(SDF) 136 d 1/4/06 7/12/06

1718 SDF System Delivered 1 d 4/3/06 4/3/06

1736 FY06 #5 RALEIGH-DURHAM (RDU) 136 d 2/1/06 8/9/06

1747 RDU System Delivered 1 d 5/1/06 5/1/06

1765 FY07 #1 NASHVILLE(BNA) 136 d 10/5/06 4/12/07

1776 BNA System Delivered 1 d 1/2/07 1/2/07
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ID FY Seq. Name Dur. Start Finish
1794 FY07 #2 NEW ORLEANS (MSY) 137 d 11/4/06 5/15/07

1805 MSY System Delivered 1 d 2/1/07 2/1/07

1823 FY07 #3 LAS VEGAS (LAS) 136 d 12/2/06 6/11/07

1834 LAS System Delivered 1 d 3/1/07 3/1/07

1852 FY07 #4 PHOENIX (P50) 136 d 1/3/07 7/11/07

1863 Phoenix System Delivered 1 d 4/2/07 4/2/07

1881 FY07 #5 SALT LAKE CITY (S56) 135 d 2/1/07 8/8/07

1892 Salt Lake City System Delivered 1 d 5/1/07 5/1/07

1910 FY07 #6 TULSA (TUL) 136 d 3/6/07 9/11/07

1921 TUL System Delivered 1 d 6/1/07 6/1/07

1939 FY08 #1 SAN JUAN (SJU) 135 d 10/5/07 4/10/08

1950 SJU System Delivered 1 d 1/2/08 1/2/08

1968 FY08 #2 WICHITA (ICT) 136 d 11/6/07 5/13/08

1979 ICT System Delivered 1 d 2/1/08 2/1/08

1997 FY08 #3 OKLAHOMA CITY (OKC) 136 d 12/5/07 6/11/08

2008 OKC System Delivered 1 d 3/3/08 3/3/08
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